Project Planning Phase Milestone and Activity List

Date	06 Oct022	
TEAM ID	PNT2022TMID50302	
Project Name	Inventory Management for Retailers	

Title	Description	Date
Literature Survey & Information Gathering	Literature survey on the selected project & gathering information by referring the, technical papers, research publications	17 october2022
Prepare Empathy Map	Prepare Empathy Map Canvas to capture the user Pains & Gains, Prepare list of problem statements	18 october 2022
Ideation	List the by organizing the brainstorming session and prioritize the top 3 ideas based on the feasibility & importance	18 october 2022
Proposed Solution	Prepare the proposed solution document, which includes the novelty, feasibility of idea, business model, social impact, scalability of solution, etc	26 october 2022
Problem Solution Fit	Prepare problem solution fit document	26 october 2022
Solution Architecture	Prepare solution architecture document	27 october 2022
Customer Journey	Prepare the customer journey maps to understand the user interactions & experiences with the	28 october 2022

	application	
Functional Requirement	Prepare the functional requirement document	28 october 2022
Data Flow Diagrams	Draw the data flow diagrams and submit for review	29 october 2022
Technology Architecture	Prepare the technology architecture diagram	30 october 2022
Prepare Milestone & Activity List	Prepare the milestones & activity list of the project	4 november 2022
Project Development - Delivery of Sprint-1, 2, 3, 4	Develop & submit the developed code by testing it	In Progress